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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on
the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge

» Trestle and fender rehabilitation
»  Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed, not
included in this report)
Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
Improvement of the Interstate 880/State Route 92 interchange
Improvements to the western approaches to the Dumbarton Bridge
» US101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and
schedule status summaries and Appendix C for reference)
»  State Route 84 (Bayfront Expressway) widening.
MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

»  Color-coded executive summary of Regional Measure 1 projects status (program level)
»  Detailed status of individual bridge projects (project level)

»  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: @ Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

. Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues

! 01038/June



Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Caltrans advertised the main span contract in February. Caltrans plans to open bids for the
contract on August 21, 2001, 3 months later than the original schedule. Caltrans amended the bid
documents to provide more bidding time for the contractors and to allow more time to finalize
permits. BATA has allocated funds for the main span portion of the project . Other construction
contracts will follow soon after the main span contract, including contracts for the 1-680/1-780
interchange and the new toll plaza.

> Bechtel has completed a check estimate of the four major construction contracts of the New
Benicia-Martinez Bridge project. Compared to the check estimate, the current budget for the
project is underestimated by as much as $80 million. Bechtel estimators have identified and
verified significant cost pressures from increases in unit prices, quantities, and escalation. Due to
these potential cost increases, a “red” cost status code is indicated in the PMP report. Based on
the Bechtel cost report and actual bids for the main span contract, BATA staff will likely
recommend an amendment to the project budget for BATA Oversight Committee consideration
in September.

> The project construction schedule has been revised. The open to traffic date is estimated to be
September 2005. This is a 21 month delay to the schedule, which is reflected in the “red” schedule
status in the PMP report. This delay is due to a change in permitting conditions that will restrict
marine construction, extension of the anticipated construction duration, and the delayed bid
opening. See attached Executive Director’s Memorandum, dated July 3, 2001 for more
information.

» Construction of the new bridge main span is proceeding with multiple operations at the north and
south anchorages, the north approach retaining walls, and the south pier. Installation of the
anchor frame at the north anchorage is underway. Placement of concrete at the north tower
footing and the south anchorage has begun. Rock socket installation at the south tower continues.

» Work at the south approach and interchange is proceeding with the reconstruction of the
Cummings Skyway Interchange, and widening and installing of retaining walls along west-bound
1-80.

> Due to the construction problems at the south tower foundation, Caltrans is forecasting the open
to traffic date for the new bridge to be in September 2003. This is a five-month delay to the
schedule, which is reflected in the “red” schedule status in the PMP report.

» Caltrans and the contractor are meeting on a weekly basis. The contractor is presently preparing
contractually required submittals and has mobilized his field office. Caltrans has reviewed and
returned the contractor’s seventh revision of his baseline construction schedule; Caltrans
accepted this submittal on June 15, 2001.

» Dredging and test pile work is underway.

01038/June ll
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement ‘ ‘

Dumbarton Bridge West Approach Projects ‘ ‘

(Bayfront Expessway)

Legend: @ Green =no variance to current budget/schedule

() Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as followed:

For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Trestle Widening
Construction on the bridge widening is ongoing with concurrent pile driving, bent cap
installation, and bridge deck pours. 7,017 feet of bridge deck (out of 23,530 feet total) has been
placed to date. The bridge deck is proceeding at approximately 270 feet per week. Caltrans is
reviewing a significant change order due to issues surrounding design modifications made to the
girders on the contract. Caltrans and the project contractor are continuing to negotiate the final
cost of the change order. Based upon current discussions, the identified change order can be
covered by existing project contingencies.

> Road Widening
The construction of the overcrossing widening at Industrial Boulevard is complete.
Reconstruction work on the north side of the toll plaza is complete, including installation of a
canopy extension and reconstruction of several toll booths. The project is due to complete by July
4, 2001.

» Toll Plaza Extension

A bid opening for the toll plaza extension contract was held in May. The single bid was $2.8
million (or 92.6%) higher than the Caltrans engineers estimate. Caltrans has reviewed the bid and
has recommended award of the contract. Additional funding for the higher than anticipated bid
will come from project contingency.

» Caltrans has received comments to the Draft Supplemental Environmental Impact
Statement/Report (DSEIS/R) for the project from the Federal Highway Administration. The
report is scheduled for public release at the end of July 2001. A public hearing on the project will
follow after release of the DSEIS/R in September 2001.

» Caltrans is performing preliminary engineering to help maintain the project schedule.

» Caltrans is currently working with the U.S. Army Corps of Engineers (USACE) to resolve wetland
impacts by the project. The USACE has determined that an individual permit is required and
have requested additional environmental tests. Caltrans has responded to the USACE’s requests.
Caltrans is now anticipating a USACE permit in August 2001. Caltrans has secured a Regional
Water Quality Control Board permit. Advertisement of the project is now anticipated for
December 2001.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Expended
Budget Current Current To Date
PROJECT (June 2000) Budget Forecast (7/98 - 05/01)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 586.0 586.0 50.9
Carquinez Bridge Replacement 433.2 479.8 479.8 160.0
Richmond-San Rafael Bridge Rehabilitation
» West Trestle and Fender
Rehabilitation 45.4 354 35.4 0.8
~  Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Calt‘mns)l;I 5.9 5.9 5.9 2.2
SUB TOTAL - NBG 1,123.9 1,160.4 1,160.4 213.8
Southern Bridge Group
San Mateo-Hayward Bridge Widening
» Widening 203.6 203.6 203.6 89.3
» West Approach Replacement
Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 3.9
Dumbarton Bridge West Approach Projects
» US-101/University Avenue
Interchange Reconstruction
(Non-Caltrans) 3.8 3.8 3.8 3.7
» Bayfront Expressway (SR-84)
Widening 33.8 33.8 33.8 3.3
SUB TOTAL - SBG 365.6 375.6 375.6 100.2
GRAND TOTAL 1,489.5 1,536.1 1,536.1 314.0

! For Richmond Parkway, values shown represent the portion funded by BATA.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility
Open to Traffic New Facility New Facility
Baseline Open to Traffic Open to Traffic
PROJECT (June 2000) Current Forecast
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Sep 05
Carquinez Bridge Replacement Apr 03 Apr 03 Sep 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation' Dec 04 Dec 04 Sep 04
» Deck Replacementl':I Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
» Widening Dec 02 Dec 02 Dec 02
» West Approach
Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
» US-101/University Avenue Interchange Apr 00 Apr 00 Apr 00
Reconstruction (Non-Caltrans) '
» Bayfront Expressway
(SR-84) Widening! Mar 03 Mar 03 Mar 04

! For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting and Dumbarton

Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

»  Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that
will allow conversion of the existing bridge to
southbound traffic only

» Addition of a new bicycle/pedestrian lane on the
existing bridge

»  Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV) -
bypass lanes Kiometers

Pacheco Bivd.

» Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780
interchanges.

Project Photos

Future new bridge; looking west South Approach final paving

Current Activities:

= The new bridge contract was advertised on February 13, 2001. Bids are forecast to be opened on August 21, 2001.

= On the south approach grading contract, the placement of asphalt for the road is complete. Barrier rail installation
and punch list work are scheduled for July.

= The toll plaza and I-680/780 interchange contracts are forecast to be advertised by the end of July. The A+B portion
of the I-680/780 project has been removed.

I:I 01038/June
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-05/01  Notes
Allocated Capital Outlay A

South Approach 6.0 7.5 7.5 0.0 49

Other Budgeted Capital 0.0 1.7 1.7 0.0 0.0
Unallocated Capital Outlay

New Bridge 247.3 250.6 250.6 0.0 0.0

Toll Plaza and Administration 22.8 22.8 22.8 0.0 0.0

Building

1-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0

1-680/1-780 Interchange 80.8 61.4 61.4 0.0 0.0

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0
Capital Outlay Support 78.2 76.8 76.8 0.0 36.5
Capital ROW 21.1 21.1 21.1 0.0 9.9
Other Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 41.8 41.8 0.0

Project Total (a) 586.0 586.0 586.0 0.0 50.9
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
New Bridge Jan 04 Jan 04 Sep 05 +21 months B,C,D
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months B
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months B
South Approach Mar 01 Mar 01 Jan 02 +10 months E
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Project
New Facility Open to Traffic Jan 04 Jan 04 Sep05 +21 months
NOTES ACTION
A. Capital cost estimates have been reviewed by Bechtel to confirm the adequacy of the capital BATA staff will likely recommend a budget
outlay budgets. Preliminary findings indicate a $80 million increase. amendment in September.
B. Ongoing negotiations with regulatory agencies over permits and with the railroad over right- Caltrans is continuing to work with all parties to
of-way access have delayed the project. resolve outstanding issues.
C. The construction duration for the new bridge has been revised by Caltrans from 38 to 48 The new bridge contract was advertised on
months, with an anticipated construction start date of September 2001. Contractor bids that February 13, 2001; bid opening is scheduled for
require more than 48 months to perform the work will be considered non-responsive. The opento  August 2001.
traffic date is expected to be delayed 21 months from the original schedule of January 2004;
however, with A+B bidding, some schedule recovery may be possible.
D. Due to changes in permitting issues, the 2001 construction season has been impacted. The Caltrans will evaluate bid schedules when opened
construction window imposed to mitigate project impacts to migrating fish has been moved from in August to determine if the open to traffic date

December 1 to March 31, to June 1 to September 31. This will result in the contractor missing the can be improved.
first construction window.

E. There was a delay and associated claim due to issues surrounding utility relocations. This Caltrans is evaluating the claim.
delay is not affecting the new facility open to traffic date.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic

between the cities of Vallejo and Crockett on two separate _
bridges: the 1927 bridge for westbound traffic and the 1958 o o o o5 o5
bridge for eastbound traffic. While the 1958 bridge is being = = =

strengthened under Caltrans’ seismic retrofit program, the T
1927 bridge has been identified as being seismically
deficient and will be replaced under the RM 1 program.
The Carquinez Bridge replacement project will construct a

Vallejo

Existing 1958 Span
(to be retrofitted)

Existing 1927 Span
(to be replaced)

new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the completion
of this project. The project will incorporate the following

Crockett

features:

»  Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)

» Addition of a new bicycle/pedestrian lane on the new
bridge.

Project Photos

Future new bridge; looking northeast North Anchorage in progress

Current Activities:

= On the main span and the north approach contract, construction is continuing in several areas. Anchor frame
installation has begun at the north anchorage. Pile concrete placement has been completed and footing concrete
placement has begun at the north tower. Rock socket drilling and concrete placement continues with five of 12 piles
remaining at the south tower. Construction of the south pier is complete through the cross strut. Concrete placement is
continuing on the lower and mid tiers at the south anchorage.

= On the south approach and interchange contract excavation for the westbound on and off ramps at Cummings Skyway
continues. Drainage work is underway for the widening of the Westbound 1I-80. Retaining wall installation along
Westbound I-80 has begun.

= On the maintenance facility contract, block wall construction for the main building is at final elevation. Grouting and
ledger installations are underway. Trenching for electrical, water, and air from Industrial Street to the building is
nearing completion.

I|:I 01038/June
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended

COST STATUS Budget Current Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-05/01) Notes
Allocated Capital Outlay

Replacement Bridge and North 213.7 2442 2442 0.0 99.0

Approach

South Approach and Interchange 116.0 73.9 73.9 0.0 59

Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 2.7

Other Budgeted Capital 8.6 9.2 9.2 0.0 41
Unallocated Capital Outlay

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 2.0 3.5 3.5 0.0 0.0
Capital Outlay Support 437 96.8 96.8 0.0 40.4
Capital ROW 9.6 11.1 11.1 0.0 7.9
Project (BATA) Contingency 16.5 17.1 17.1 0.0

Project Total (a) 433.2 479.8 479.8 0.0 160.0
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 Dec 03 Mar 04 +3 months A
South Approach and Interchange Oct 04 Oct 04 May 03 -17 months
Maintenance Facility Mar 02 Mar 02 Jun 02 +3 months
Mitigation Site Apr 05 Apr 05 Apr 05
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 +2 months
Project
New Facility Open to Traffic Jan 03 Apr 03 Sept 03 +5 months A
NOTES ACTION
A. The Replacement Bridge Contractor has encountered obstructions and Foundation work has recommenced at
poor rock conditions during pile installation activities at the south tower. the south tower. Caltrans and the
The specialty equipment required to complete these rock sockets has been contractor are continuing to monitor
received and is operational. The delivery timeframe and longer progress and are investigating potential
construction times required for the completion of the work will delay options to minimize the impacts. The
foundation completion; this will impact overall project costs, contract bridge opening date has been revised to
completion and the bridge opening,. September 2003.
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RICHMOND-SAN RAFAEL BRIDGE
REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

West Trestle & Fender
Rehabilitation

San)Rufael

Currently, there are two major rehabilitation projects
planned for the bridge: Deck Replacement

»  The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and the
ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

> The second project is to replace the existing concrete deck on the bridge. The cast-in-place concrete riding surface
(deck) has been worn down over time due to traffic and exposure to the marine environment. This project will
follow the completion of the trestle and fender rehabilitation project to avoid possible construction conflicts.

Project Photos

Existing bridge; looking east Dredging operation

Current Activities:

=  Caltrans and the contractor continue to meet on a weekly basis. The contractor is preparing contractually required
submittals including a seventh revision of his baseline schedule containing 5600 activities, which Caltrans reviewed
and returned with comments. Revision 8 of the contractor’s baseline schedule was accepted on June 15, 2001.

=  Work on dredging and test piles is underway; K-rail installation to close the shoulder is complete; installation of air
and water lines and electrical work is underway.

I! 01038/June
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget  Forecast  Variance  7/98-05/01 Notes
West Trestle and Fender Rehabilitation
Allocated Capital Outlay
West Trestle and Fender 33.9 0.0 0.0 0.0 0.0
Rehabilitation
Capital Outlay Support 5.4 0.7 0.7 0.0 0.8
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Subtotal 45.4 35.4 35.4 0.0 0.8
Deck Replacement
Unallocated Capital Outlay
Deck Replacement 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0
Subtotal 53.4 53.4 53.4 0.0 0.0
Project Total (a) 98.8 88.8 88.8 0.0 0.8
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Dec 04 Sep 04 -3 months A
Deck Replacement Sep 06 Sep 06 Sep 06 0
Project
New Facility Open to Traffic B
NOTES ACTION

A. The completion date for the trestle and fender contract has been revised ~ None.
to September 2004 based on the schedule submitted by the contractor.

B. The existing facility remains open to traffic during all phases of
construction.

01038/June IEI



%

BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE
WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section of
the bridge. The current project will complete the widening
work in this corridor along the low-trestle section of the
bridge and its eastern approach to Interstate 880. The
project includes the following features:

>

Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane one
mile west along the eastern approach from
Interstate 880

0 1 2 to trestle portion)

0 1 2

\
San Mateo/Hayward Bridge ;
Widening

(three westbound lanes added

Eastern Approach Widening
(to accommodate additional
bridge lanes)

Foster City

Construction of a new pedestrian/bicycle overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive Center

Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and

Dumbarton Bridges in the East Bay.

Project Construction Progress and Photos
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Construction Progress — Percent Complete

Current Activities:
Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge
deck pours. 7,017 feet of paved bridge deck (of 23,530 feet total) is in place. The current schedule has at least one frame
(270 feet) poured per week. Cast-in-place barrier has begun on the north side of the bridge.

Bent Cap and Girders at Supplier yard

On the road widening contract, structure work on the overcrossings medians is complete, and barrier installation is
complete. Westbound traffic has been shifted to the interior lanes to complete structure work on exterior lanes between
1-880 and Clawiter Rd. Eastbound lanes from the bridge to I-880 are open. All eastbound and westbound lanes will be
open by July, 2001. At the toll plaza, electronic toll and HOV lanes will be shifted to the south.

The Mini Toll Plaza Contract was advertised for bid on January 2, 2001. The bid was opened on May 23, 2001 and is

under review.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance 7/98-05/01 Notes
Widening
Allocated Capital Outlay
Widen Trestle 124.8 1247 124.7 0.0 52.5 A
Widen Roadway 29.2 26.0 26.0 0.0 21.3
Construct Mini Toll Plaza 4.4 3.3 6.2 29 0.0 B
Unallocated Capital Outlay
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0
Capital Outlay Support 15.5 15.5 15.6 +0.1 15.1 C
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 19.8 16.8 -3.0
Subtotal 203.6 203.6 203.6 0.0 89.3
West Approach Planting
Unallocated Capital Outlay
West Approach Planting 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 203.9 203.9 0.0 89.3
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Nov 02 Jul 01 -14 months
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
A. The contractor has submitted a cost and time claim based on the Caltrans is evaluating the change order.

redesign modifications of the girders.

B. The single bid received for the Mini Toll Plaza exceeded the Caltrans Caltrans has reviewed the bid and is

Estimate. recommending award of the contract. A
request for additional funds will be
made to the Authority in July.

C. The current capital outlay support cost budget may be The capital outlay support estimate is
underestimated. under review by Caltrans and BATA.
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BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE
IMPROVEMENT 1-880/SR-92 Interchange :
As part of an effort to improve traffic flow and to relieve Improvement

congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92
interchange. While still in the environmental clearance
phase, the project proposes to modify the existing

cloverleaf interchange to increase capacity and improve H d \
safety and traffic operations. Various alternatives are 0 1 2 aywar

under consideration and are being assessed as part of the —

environmental process. Kiomelers

Project Photos

B - LA = Ii

Existing interchange; looking west Alternative H interchange; looking west

Current Activities:
= There are no current construction activities.

=  Caltrans has received comments on the draft supplemental environmental impact statement/report (DSEIS/R).
The comments are being incorporated in the report which will be resubmitted. Caltrans plans public release of
the report at the end of July 2001. A public hearing will follow the release of the report in September 2001.

*  The project completion date has remained unchanged due to the undertaking of advanced design by Caltrans.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-05/01) Notes
Unallocated Capital Outlay
1-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0

Capital Outlay Support 20.8 20.8 20.8 0.0 3.9
Capital ROW 8.0 8.0 8.0 0.0 0.0
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 25.1 25.1 25.1 0.0 0.0

Project Total (a) 124.2 134.2 134.2 0.0 3.9

(a) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0
NOTES ACTION

None for this report.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the western

approaches to the Dumbarton Bridge. Through coordination 0

with the City/County Association of Governments of San [ '
Mateo County, two projects were identified for toll bridge Hiometers
funding;:

Bayfront Expressway
Widening

»  The first project, sponsored by the City of East Palo Alto,
modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

y Rusionuth

>  The second project, sponsored by Caltrans, widens the
Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane widths.
The existing expressway section from University
Avenue to Marsh Road will be widened from four to six
lanes.

Project Photos

Bayfront Expressway (SR-84) — Existing conditions (looking east)

Current Activities:

=  Caltrans is currently working with the US Army Corps of Engineers (USACE) to resolve wetland impacts by the
project. The USACE has determined that an individual permit is required and has requested additional
environmental tests. Caltrans responded by performing the tests. The USACE permit is now expected in August
2001.

=  Caltrans has secured the regional water quality control board permit.

=  Plans, specifications, and estimate (P.S. & E.) are forecast to be submitted to Caltrans headquarters by August 2001.

= Advertisement for the project is anticipated in December 2001. Bid opening and construction start is scheduled for
the first quarter of 2002.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance 7/98-05/01 Notes
US101/University Avenue Interchange
Reconstruction
Allocated Capital Outlay
US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7
Reconstruction (Non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Unallocated Capital Outlay
Bayfront Expressway (SR84) Widening 24.8 24.8 24.8 0.0 0.0
Capital Outlay Support 4.4 4.4 4.4 0.0 3.3
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0
Subtotal 33.8 33.8 33.8 0.0 3.3
Project Total (a) 37.6 37.6 37.6 0.0 7.0
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
US 101/ University Ave. Interchange Apr 00 Apr 00 Apr 00 0 A
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening Mar 04 Mar 04 Mar 04 0 B
Project
New Facility Open to Traffic Mar 04 Mar 04 Mar 04 0 B
NOTES ACTION
A. Project is complete. None.

B. Permitting delays have extended the project duration.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current
Caltrans construction contract allotments.

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have
been revised to reflect new funding from Non-BATA sources per agreements with
Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

03/2001 Current budget for the Carquinez Bridge was revised by BATA.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF JUNE 2001

Impacts

Bridge/ CCO Funding Cost

New Benicia-
Martinez Bridge

South Approach No approved contract change orders for June
04-006094 2001

Totals for
June 20013

1 CcCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF JUNE 2001

Bridge/Contract

CCoO
Number?

CCO Description

Funding
Source?

Impacts

Cost

($1000s) | Schedule

Carquinez Bridge
Replacement

Replacement Bridge
and N. Approach
04-013014

S. Approach &
Interchange
04-013054

Maintenance
Facility
04-013084

No approved contract change orders for
June 2001

No approved contract change orders for
June 2001

No approved contract change orders for
June 2001

Totals for
June 20013

1 CcCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF JUNE 2001

Impacts
Bridge/Contract ceo CCO Description Funding
Numberl Source? Cost Schedule
($10007s)
San Mateo -
Hayward Bridge
Widen Trestle 10 Modify production pile reinforcement C -1.5
04-045014
14 Modify PC/PS girders C 885
Widen Roadway 57 Floating slab/concrete changes at Toll Plaza c 20 0
04-045034
62 Toll Plaza changes C 29.4 0
Totals for 932.9
June 20013

1 cCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline Expended!
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 -05/01) Note

Northern Bridae Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 35 35 35 0.0 3.0
Capital Right of Way 006099 7.0 7.0 7.0 0.0 7.7
Capital Outlay 006094 6.0 75 75 0.0 4.9
Total South Approach 16.5 18.0 18.0 0.0 15.6
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 10.9
Capital Right of Way 006039 51 51 51 0.0 0.7
Capital Outlay 006034 247.3 250.6 250.6 0.0 0.0
Other Non-BATA Funding 0.0 10.1 10.1 0.0
Total New Bridge 284.2 297.7 297.7 0.0 11.6
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 4.1
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 22.8 22.8 0.0 0.0
Total Toll Plaza & Admin. 29.1 29.1 29.1 0.0 41
1-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 6.2
Capital Right of Way 006059 7.4 7.4 7.4 0.0 0.1
Capital Outlay 006054 43.2 43.2 43.2 0.0 0.0
Total 1-680/MV 1/C 61.4 61.4 61.4 0.0 6.3
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 11.0
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 61.4 61.4 0.0 0.0
Other Non-BATA Funding 0.0 20.9 20.9 0.0
Total 1-680/1-780 1/C 101.2 101.2 101.2 0.0 12.4
1 Unaudited
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Appendix C — Project Cost Summary Details, cont’d

Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 05/01) Note
Project 2003 - New Benicia-Martinez Bridge continued
Other Budgeted Capital (Allocated and Unallocated) (a)
Capital Outlay Support 7.1 7.1 7.1 0.0 0.8
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 28.1 29.7 29.7 0.0 0.0
Total Other Budgeted Capital 35.2 36.8 36.8 0.0 0.8
Total Capital Outlay Support 78.2 76.8 76.8 0.0 36.1
Total Capital Right of Way 21.1 21.1 21.1 0.0 9.9
Total Capital Outlay 428.2 415.2 415.2 0.0 4.9
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 41.8 41.8 0.0
Total New Benicia-Martinez Bridge 586.0 586.0 586.0 0.0 50.9
Project 3002 - Carquinez Bridge Replacement
Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 47.9 47.9 0.0 243
Capital Right of Way 013019 3.0 3.0 3.0 0.0 25
Capital Outlay 013014 213.7 244.2 244.2 0.0 98.9
Total Replacement Br. & 234.4 295.1 295.1 0.0 125.7
N. Approach
South Approach & Interchange (c)
Capital Outlay Support 01305x 22.7 322 322 0.0 124
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.0
Capital Outlay 013054 116.0 73.9 73.9 0.0 5.9
Total South Approach & I/C 143.7 1111 1111 0.0 22.3
Maintenance Facility Phase | & 11 (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 2.8
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 2.7
Total Maint. Facility Ph | & 11 9.3 14.6 14.6 0.0 6.9
Demoliton - 1927 Bridge
Capital Outlay Support 01309x 2.0 4.1 41 0.0 0.1
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.0
Notes:

(a) Includes EA 00608* 0060A*, 0060C*, 0060F*, 0060G*

(b) Includes EA 00453*, 01301*, 01303*, 01304*, 0130F*
(c) Includes EA 01302*, 01305*, 0130C*, 04700*
(d) Includes EA 00607*, 01308*
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Appendix C — Project Cost Summary Details, cont’d

Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 —05/01) Note

Other Budgeted Capital (Allocated and Unallocated) (e)
Capital Outlay Support 0.6 7.7 7.7 0.0 0.9
Capital Right of Way 0.0 15 15 0.0 0.0
Capital Outlay 10.6 12.6 12.6 0.0 4.1

Total Other Budgeted Capital 11.2 21.8 21.8 0.0 5.0
Total Capital Outlay Support 43.7 96.8 96.8 0.0 40.4
Total Capital Right of Way 9.6 111 111 0.0 7.9
Total Capital Outlay 363.3 354.8 354.8 0.0 111.7
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 160.0
Project 4003 - Richmond-San Rafael Bridge — West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 339 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge — W. Trestle & 45.4 354 354 0.0 0.7
Fender Rehabilitation
Project 4002 - Richmond-San Rafael Bridge — Deck Replacement
Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0
Total R-SR Bridge — Deck Replace 53.4 53.4 53.4 0.0 0.0
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 22 (9)
Total Richmond Parkway 5.9 5.9 5.9 0.0 2.2
Total Northern Bridge Group 1123.9 1160.4 1160.4 0.0 213.8

Notes:

(e) Includes EA 01306*, 01307*, 0130A*, 0130D*, 0130G*, 0130H*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C — Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 — 05/01) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 6.3 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 52.5
Total Widen Trestle 132.7 132.6 132.6 0.0 58.8
Widen Roadway
Capital Outlay Support 04503x 4.3 4.3 4.3 0.0 6.2
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 21.3
Total Widen Roadway 345 31.3 31.3 0.0 275
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 1.0
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 4.4 3.3 6.2 29 0.0
Total Mini Toll Plaza 6.1 5.0 7.9 2.9 1.0
Other Budgeted Capital 0
Capital Outlay Support 1.6 1.6 1.7 0.1 15
Capital Right of Way 0.5 0.5 0.5 0.0 0.5
Capital Outlay 8.9 12.8 12.8 0.0 0.0 ()
Total Other Budgeted Capital 11.0 14.9 15.0 0.1 2.0
Total Capital Outlay Support 155 15.5 15.6 0.1 15.1
Total Capital Right of Way 1.5 15 15 0.0 0.5
Total Capital Outlay 167.3 166.9 169.7 2.8 73.7
Project (BATA) Contingency 19.3 19.8 16.8 -2.9
Total San Mateo-Hayward Bridge 203.6 203.6 203.6 0.0 89.3
Widening

San Mateo-Hayward Bridge — West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:

(h) Includes EA 00305*, 04501*

(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

(i) Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C — Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 05/01) Note

1-880/SR-92 Interchange Improvement (k)
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 3.9
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 25.1 25.1 25.1 0.0
Total 1-880/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 3.9
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 37 ()

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR 84) Widening
Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 3.3
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0
Capital Outlay 004874 24.8 24.8 24.8 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Total Bayfront Expressway (SR84) 33.8 33.8 33.8 0.0 3.3
Total Dumbarton Bridge W. Approach 37.6 37.6 37.6 0.0 7.0
Total Southern Bridge Group 365.7 375.6 375.7 0.0 100.2
Note:

() Total reimbursements made to the City of East Palo Alto for current allocations
(k) Includes EA 01601* and 01602*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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